

Integrated ICT System at RWP/BELA



Estimated **Cost** of the Project (Initial) - **Rs 20 Crore**.

MOU signed on **24-08-2012**.

Revised MOU signed on **12.12.12**.

Present status - awaiting initial **fund** transfer of **Rs. 1 Crore** to enable CRIS to engage staff to commence work.

Expected **Duration** - **36 months** from signing of MOU.

Deliverables	Highlights
<ul style="list-style-type: none">• Complete review and resizing of the existing estimate.• Design of complete IT System with the objective of making RWP/BELA ICT-driven instead of IT- supported.• Execution of complete work including System design, Hardware procurement and installation, Software, Testing, Handholding and AMC support.• Training of Core team and End-Users.	<ul style="list-style-type: none">• Value engineering exercise – A first for any unit on Indian Railways - to elicit Top Management commitment and evolve apt User requirements.• Creating a “Paperless office” for entire gamut of HR functions.• Interfacing IT/ERP System with production Machinery and Plant.• Mobile Solution – Information and Interaction capability on mobile platforms• Complete Plant and Colony to be made Wi-Fi hotspots. Extensive training to users right from initial stages